
BLM’s Environmental Assessment
Process for Strategic Reconfiguration

at the Valdez Marine Terminal

AUGUST 2004
BLM Awards
Contract for

Environmental
Assessment

AUGUST 18
Public Meeting in Valdez

AUGUST 15-30
BLM Contractor Prepares

Scoping Document and Analysis

SEPTEMBER 1-30
BLM Contractor Prepares

Environmental Assessment

OCTOBER 1-15
BLM/JPO Internal Review of EA and

Finalization by Contractor

OCTOBER 15 - NOVEMBER 15
EA Available for Public Review

NOVEMBER 15 - DECEMBER 15
Finalize EA and Decision Record

ENVIRONMENTAL
IMPACT

STATEMENT
(EIS)

FINDING OF
NO

SIGNIFICANT
IMPACT
(FONSI)

DECEMBER 1
BLM Decision

FEDERAL ACTION
Notices to Proceed

Permits

COORDINATION WITH:

Regional Citizen’s Advisory Council
Alaska Coastal Zone Management

          Program
Alaska Department of

Environmental Conservation
Alaska Department of Labor
State Fire Marshall
City of Valdez
U.S. Coast Guard
Environmental Protection Agency
Bureau of Land Management

Government to Government

AUGUST 2004
Alyeska Submits Proposed Action and

Environmental Report (EA)


